

Goltens CII and ESD Project Schedule

Project Schedule		Working Days	
Phases	Title	Working Days	
Phase 1	Understanding the Business Requirements	5	
Phase 2	Database Designing and Testing	5	
Phase 3	Carbon Intensity Indicator (CII) Rating Calculator	15	
	Energy Saving Devices (ESD)	10	
		45	



Status

- Approved
- Amendments
- Rejected
- Waiting for Approval